
10/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

CNP274 Pay Period:  10/1/2016Contract: Estimate Number: 0006 to  11/30/2016Estimate Type: Progress Estimate Approved:No

R.D. Construction, LLCContractor:

Contractor's
Address:

PO Box 752
Pikeville,  TN   37367

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

10/06/2015

01/19/2016

%

$0.00

432.0

401.0

401.0

92.82

%Percent Complete($):

%Percent Behind:

BRADLEY, COFFEE, CUMBERLAND, GRUNDY, HAMILTON, MARION, PUTNAM,
SEQUATCHIE

---

Date Notice to Proceed: 10/27/2015

12/31/2016

$315,950.00

$315,950.00

$433,757.00 $63,465.00$370,292.00

$0.00

$0.00Test Report Payment Adjustments:

$433,757.00 $370,292.00 63,465.00

$433,757.00 $63,465.00$370,292.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The on-call cable barrier repair on various Interstate

139.37

20161130

Project(s): 98028-4198-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000063,465.0098028-4198-04 00The on-call cable barrier repair on various Interstate and S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4198-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98028-4198-04 0700 9000 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>= 25000
ROADWAY ADT

98028-4198-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/<25000
ROADWAY ADT

98028-4198-04 0700 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.00

0.000

1,374.000

$0.00

$4,122.00

705-80.01 LONGITUDINAL CABLE BARRIER

98028-4198-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

705-80.03 LONGITUDINAL CABLE BARRIER
(END TERMINAL) TL-3

98028-4198-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $165.00

309.000

1,872.000

$50,985.00

$308,880.00

705-80.04 SOCKETED LINE POST W/ALL
ACCESSORIES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

235.00 82.0082.00 12.000.0098028-4198-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $175.00

12.000

82.000

$2,100.00

$14,350.00

705-80.06 TERMINAL POST W/ALL
ACCESSORIES

98028-4198-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $500.00

3.000

45.000

$1,500.00

$22,500.00

705-80.07 CABLE RELEASE POST (TOP)
W/ALL ACCESSORIES

98028-4198-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $50.00

0.000

5.000

$0.00

$250.00

705-80.10 LINE POST W/FTNG & ALL ACC.

98028-4198-04 0700 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

705-80.12 CHECK CABLE TENSION

98028-4198-04 0700 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

1.000

13.000

$50.00

$650.00

705-80.14 END TERMINAL HARDWARE FOR
ATTACHING SINGLE CABLE

98028-4198-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

6.000

43.000

$150.00

$1,075.00

705-80.15 RETENSIONING CABLE BARRIER
SECTION AFTER REPAIR

98028-4198-04 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

1.000

$0.00

$250.00

705-80.17 LONGITUDINAL CABLE BARRIER
TRAINING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2351.00 892.00892.00 132.000.0098028-4198-04 0700 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $65.00

132.000

892.000

$8,580.00

$57,980.00

705-80.19 HARDWARE FOR ATTACHING ALL
CABLES TO A SINGLE POST

98028-4198-04 0700 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $50.00

0.000

20.000

$0.00

$1,000.00

705-80.20 LONGITUDINAL CABLE BARRIER
SPLICE (TORPEDO,
TURNBUCKLE)

98028-4198-04 0700 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.50

0.000

0.000

$0.00

$0.00

705-80.21 LONGITUDINAL CABLE BARRIER
CABLE

98028-4198-04 0700 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

0.000

$0.00

$0.00

705-80.22 TERMINAL POST W/FOOTING AND
ALL ACCESSORIES

98028-4198-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $50.00

0.000

0.000

$0.00

$0.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)

98028-4198-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $25.00

0.000

2.000

$0.00

$50.00

712-01.02 LANE CLOSURE

98028-4198-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $25.00

0.000

0.000

$0.00

$0.00

712-01.03 LANE CLOSURE(NIGHT WORK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34.00 13.0013.00 2.000.0098028-4198-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $50.00

2.000

13.000

$100.00

$650.00

717-01.03 MOBILIZATION (PER CALL-OUT)

V47 - TSMR *END OF REPORT*
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